




SECRET*Document dated 2.12.59***20 APRIL 1959****2:15 PM****ROUTINE****TO:****FROM:**

25X1A



1. THIS MESSAGE IS FOR 
2. REFERENCE: TASK CHANGE RECORD NO. 1
3. SUBJECT: TASK CHANGE RECORD NO. 4

4. PURSUANT TO ARRANGEMENTS WITH THE ENGINE CONTRACTOR THIS CONTRACTOR IS PROCEEDING IMMEDIATELY TO ELIMINATE THE DELIVERY OF THE SECOND DUCT AS ORIGINALLY SPELLED OUT IN TCR NO. 1. AT THE REQUEST OF THE ENGINE CONTRACTOR THE DELIVERY DATE FOR THE REMAINING DUCT WILL BE CHANGED FROM JUNE 30, 1959 TO AUGUST 15, 1959. IT SHOULD BE REALIZED THAT IN REDUCING THE PROGRAM TO ONE DUCT DELIVERABLE AT THE ABOVE MENTIONED DATE THAT THIS DUCT MAY NOT CONTAIN FINAL CONFIGURATION LINES. APPROXIMATELY  WORTH OF NON-CANCELLABLE MATERIAL HAD BEEN ORDERED BY THIS CONTRACTOR PRIOR TO THIS TCR. THEREFORE, THIS CONTRACTOR IS RECORDING A CREDIT OF  AGAINST THE SECOND DUCT.

5. IN RECOGNITION OF THE FACT THAT THE TASK OF SUPPLYING DUCTS HAS CHANGED IN SCOPE OVER THAT ORIGINALLY CALLED FOR, THIS CONTRACTOR SUBMITS THE FOLLOWING CHANGES IN THE CONTRACT WITH THE CUSTOMER:

SECRET*File*

SECRET

Approved For Release 2002/07/23 : CIA-RDP64B00187A000700160011-4

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total Price</u>
BASIC TASK			
TCR NO. 1 (Engine Duct)			
TCR NO. 2 (Initial Elect. Model Tests & Modifica- tions)			
TCR NO. 3 (Elect. Model Program)			
TOTALS			
TCR NO. 4 (Engine Duct)			
ADJUSTED TOTALS			

END OF MESSAGE

SECRET

Approved For Release 2002/07/23 : CIA-RDP64B00187A000700160011-4

gas